Sprint 1 Retrospective

Warcraft Card Duels

By: Xander Murphy

What Went Wrong:

- Underestimation of complexity
- needing to refactor a few times
- Time management

What Went Well:

- Weekly improvement as the project progressed
- Process of refactoring
- Code management

Analysis & Improvement Plan:

- Utilize more tools and resources
- More diligant evaluation of project
- better consistency

Weekly Progress Sprint 1

- Week 1-4: github repo setup sprint 1 planning
- Week 5: Completion of most game states
- Week 6: Completion of states, heroes and enemies were added
- Week 7: One round of combat was added which enables gameplay
- Week 8: Dungeons now have an end screen and can be progressed through

Sprint 1 Metrics

- Total Lines of Code (LoC): 5453
- Total number of tests for this sprint: 205
  - unit tests: 160
  - integration tests: 40
  - acceptance tests: 5
- Total number of features for this sprint: 1
  - Number of features completed: 1
- Total number of requirements for this sprint: 8
  - Number of requirements completed: 8
- Burndown rate for the features = 100%
- Burndown rate for the requirements = 100%

Sprint 2

Sprint 2 Goals/Features:

- Completion of combat systems for extensive gameplay
- Further development of enemy behaviors
- Github pages and further deployment

Team Sprint 2 Metrics:

- Number of features planned for this sprint: 1
- Number of requirements planned for this sprint: 5

Updated Team Timeline and Milestones:

- Week 9-10: Have a complete instance of the game working for players to test/experience
- Week 11-12: have enemy behavior complete so that each enemy can be slightly different
- Week 13: finish tests and have a website available to share
- Week 14-15: test all features, have the project be completely finished and submitted

Key Team Dates:

- Final Submission: 12/5
- Project Presentation: 12/7

Questions?